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June 21, 2022

Board of Public Works and Safety
City of Lafayette

Re: Change Order #2
Columbian Park restroom project

Dear Board Members:

You have before you Change Order #2 for HP Legacy, Inc. regarding the Columbian Park
restroom project.

This change order reflects a few additions and deductions that were warranted to continue
construction of the project.

e Eliminate tree removal from contract: $ 1,000.00-Deduction
e Change underslab insulation to lower density $  950.00-Deduction
e Credit for owner performing waterline and meter work $11,019.00-Deduction
e Relocated existing electrical services (for shelters & barn) $15,427.50-Addition

e Additional conduit installation for electrical services § 2.200.00-Addition

Total addition: $4,658.50

The total amount of Change Order #1 is $4,658.50. The original amended contract amount with
HP Legacy, Inc. is $712,821.00. The new amended contract total is $717,479.50.

The change order has been reviewed by the City Attorney and I recommend it for your approval.

Sincerely,

by S .
é” @ (,t(;e/{%%m i)

Claudine Laufman
Superintendent, Lafayette Parks and Recreation

1915 Scott Street Lafayette, Indiana 47904



CHANGE ORDER

Owner: W
Archilect:
Construction Manager: [
Contractor: M
Field: O
PROJECT: Columbian Park Restrooms CHANGE ORDER #: 02
CLIENT: City of Lafayette DATE: 3/8/2022
1915 Scott St.
Lafayette, IN 47904 CONTRACT DATE: 8/17/2021
PROJECT #: 21104
CONTRACTOR: HP Legacy, Inc.
8770 Commerce Park Place, Suite H
Indianapolis, IN 46268
CONTRACT FOR: General Construction
The Contract Is changed as follows:
PR #01 - Miscellaneous Credits ($12,969.00)
a) Eliminate tree removal from contract. ($1,000.00)
b) Change underslab insulation to lower density at Contractors request. ($950.00)
c) Credit for Owner performing water line and meter work. ($11,019.00)
Relocation of Existing Electrical Services $15,427.50
Additional 1 1/2" Conduit and install to new location in back of the Restroom building. $2,200.00
SUB-TOTAL FOR CHANGE ORDER: $4,658.50
The Original Contract Sum was: $726,021.00
Net Change by previously authorized Change Orders: ($13,200.00)
The Contract Sum prior to this Change Order was: $712,821.00
The Contract Sum will be an increased by this Change Order in the amount of: $4,658.50
The new Contract Sum with this Change Order will be: $717,479.50
The Contract Time will be (unchanged) by: (0)days
The date of Substantial Completion as of the date of this Change Order, therefore is: 12/31/2021

NOTE: This Change Order does not include changes In the Conlract Sum, Contract Time or Guaranteed Maximum Price thal have been authorized by Consiruction Change
Directive until cost and time have been agreed by both the Owner, Contractar & Construction Manager, in which case a Change Order is execuled to supersede the Conslruction
Change Direclive

NOT VALID UNTIL SIGNED BY THE ARCHITECT, OWNER, & CONTRACTOR

ARCHITECT: OWNER: - CONTRACTOR:

HP Legacy, Inc.
8770 Commerce Park Place, Suite H
Indianapolis, IN 46268
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Approved by the Board of Public Works and Safety on the

52022,

ATTEST:

Mindy Miller Riehle, 1 Deputy Clerk

Date:

day of

Gary Henriott, President

Cindy Murray, member

Norm Childress, member

Ronald Shriner, member

Amy Moulton, member



